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Artifact Rationale  

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed.  
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1 Introduction 
This document describes how to deploy and install the National Drug File patch PSN*4.0*567, as 

well as how to back-out the product and rollback to a previous version or data set. This document 

is a companion to the project charter and management plan for this effort.  

1.1 Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom the National Drug File v4.0 patch PSN*4.0*567 will be deployed and 

installed, as well as how it is to be backed out and rolled back, if necessary. The plan also 

identifies resources, communications plan, and rollout schedule. Specific instructions for 

installation, back-out, and rollback are included in this document. 

1.2 Dependencies 

The installation of the National Drug File v4.0 patch PSN*4.0*567 requires a fully patched 

VistA system, Additionally, the following patch must be installed: 

• PSN*4*80 

1.3 Constraints 

N/A 

2 Roles and Responsibilities 
National Drug File v4.0 patch PSN*4.0*567 is a VistA patch that will make the VA DRUG 

CLASS file (#50.605) available for selection when performing Health Summary Ad Hoc reports 

and for using in objects. 

The VistA applications support team from IT Operations and Services (ITOPS) will handle the 

implementation/deployment of this patch as part of their normal patching process.  

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities 

ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

 Development Team Deployment 
Plan and schedule deployment 
(including orchestration with 
vendors) 

 

 Development Team Deployment 

Determine and document the 
roles and responsibilities of 
those involved in the 
deployment. 

 

  Deployment Test for operational readiness   
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ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

  Deployment Execute deployment  

  Installation Plan and schedule installation   

  Installation 
Ensure authority to operate and 
that certificate authority security 
documentation is in place 

 

  Installation 

Validate through facility POC to 
ensure that IT equipment has 
been accepted using asset 
inventory processes 

 

  Installations Coordinate training   

  Back-out 

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria 
that trigger a back-out)  

 

  
Post 
Deployment 

Hardware, Software and System 
Support 

 

     

3 Deployment 
The deployment is planned as a typical VistA patch installation. 

3.1 Timeline  

The deployment and installation is scheduled to run as a typical maintenance type patch. There 

will be a 30-day compliance for all sites to install the patch. The approximate timeline for this 

effort is shown in the table below: 
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Table 2 National Drug File PSN*4*567 Deployment Timeline 

Phase Activity Start Finish 

General Release 

IOC Testing 3/11/2019 5/24/2019 

National Implementation 6/4/2019 7/5/2019 

Warranty Period 7/5/2019 10/5/2019 

(Dates shown are subject to change due to unforeseen circumstances.) 

3.2 Site Readiness Assessment 

3.2.1 Deployment Topology (Targeted Architecture) 

National Drug File v4.0 patch PSN*4.0*567 will be deployed to each VistA instance. That will 

include local sites as well as regional data processing centers. The first set of sites to install will 

be the test sites. 

3.2.2 Test Site Information (Locations, Deployment Recipients) 

The following test sites are participating in the testing of the National Drug File v4.0 patch PSN 

*4.0*567software: 

Table 3 Test Sites 

Test Sites 

VA Boston Healthcare System 

Tuscaloosa VA Medical Center  

San Diego Healthcare System 

3.2.3 Site Preparation 

The following table describes preparation required by the site prior to deployment. 

Table 4 Site Preparation 

Site/Other 
Problem/Change 
Needed 

Features to 
Adapt/Modify to 
New Product 

Actions/Steps Owner 

VistA 
Instance 

N/A N/A N/A N/A 

3.3 Resources 

N/A 

3.3.1 Facility Specifics (optional) 

N/A 
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3.3.2 Hardware 

N/A 

3.3.3 Software 

The only software required is a fully patched VistA instance. 

The following table describes software specifications required at each site prior to deployment. 

Associated patches that must be installed before PSN*4.0*567: 

• PSN*4*80 

Documentation describing the new functionality and/or a host file containing a build may be 

included in this release. 

• The preferred method is to retrieve the files from download.vista.med.va.gov. This 

transmits the files from the first available server. Sites may also elect to retrieve the files 

directly from a specific server. 

• Sites may retrieve the software and/or documentation directly using Secure File Transfer 

Protocol (SFTP) from the ANONYMOUS.SOFTWARE directory at the following OI 

Field Offices: 

•  ftp://download.vista.med.va.gov/  

• (Files will be in an anonymous.software directory) 

OIT FIELD OFFICE FTP ADDRESS DIRECTORY 

Hines ftp.fo-hines.med.va.gov [anonymous.software] 

Salt Lake City ftp.fo-slc.med.va.gov [anonymous.software] 

 

Documentation can also be found on the VA Software Documentation Library at: 

https://www.va.gov/vdl/ 

 
Documentation Title File Name FTP Mode 

API Manual – Pharmacy 

Reengineering (PRE) 

phar_1_api_r0619 Binary 

 

3.3.4 Communications  

This patch is required for the installation of GMTS*2.7*125. In some facilities that may mean 

two different installers will be involved and will need to coordinate. 

3.3.4.1 Deployment/Installation/Back-Out Checklist 

N/A 

https://www.va.gov/vdl/
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4 Installation 

4.1 Pre-installation and System Requirements 

The expectation is that this patch will be installed in a fully patched VistA system, running on 

the standard Department of Veterans Affairs configuration. 

4.1 Platform Installation and Preparation 

The only required patch is PSN*4*80. 

It is imperative that you back-up the data dictionary for the VA DRUG CLASS file (#50.605) 

BEFORE you install PSN*4*567. 

This is in addition to the backup that should be performed during the KIDS installation process. 

In order to back up the data dictionary, you will be creating a KIDS build and then sending it to 

the same recipients that would receive backup messages when you back-up builds before 

installation. 

To create the KIDS build data dictionary, perform the following: 

1. Select the Kernel Installation & Distribution System menu: 

Select OPTION NAME: XPD MAIN       Kernel Installation & Distribution System 
 
 
          Edits and Distribution ... 
          Utilities ... 
          Installation ... 
          Patch Monitor Main Menu ... 
 
 
You have PENDING ALERTS 
          Enter  "VA” to jump to VIEW ALERTS option 
 

2. Choose option: Edits and Distribution 
 

Select Kernel Installation & Distribution System <TEST ACCOUNT> Option: EDits 
and Distribution 
 
 
          Create a Build Using Namespace 
          Copy Build to Build 
          Edit a Build 
          Transport a Distribution 
          Old Checksum Update from Build 
          Old Checksum Edit 
          Routine Summary List 
          Version Number Update 
 

3. Choose option: Edit a Build and select the BUILD NAME of ZPSN*4.0*567. Using the 

screen shots that follow as a guide, complete the build definition. 
 
Select Edits and Distribution <TEST ACCOUNT> Option: EDit a Build 
Select BUILD NAME: ZPSN*4.0*567 
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  Are you adding 'ZPSN*4.0*567' as a new BUILD (the 10681ST)? No// Y  (Yes) 
   BUILD PACKAGE FILE LINK:  
   BUILD TYPE: SINGLE PACKAGE//   SINGLE PACKAGE 
   BUILD TRACK PACKAGE NATIONALLY: YES//   YES 
                           Edit a Build                          PAGE 1 OF 5 
Name: ZPSN*4.0*567                          TYPE: SINGLE PACKAGE 
----------------------------------------------------------------------------- 
 
                      Name: ZPSN*4.0*567                                       
 
          Date Distributed:             
 
               Description:                             Delete Routine 
                                                         after install 
 Environment Check Routine:                               Y/N:   
 
       Pre-Install Routine:                               Y/N:   
 
      Post-Install Routine:                               Y/N:   
 
Pre-Transportation Routine:                   
_____________________________________________________________________________ 
 
 
 
 
COMMAND:N                                       Press <PF1>H for help  Insert  
 
 
                           Edit a Build                          PAGE 2 OF 5 
Name: ZPSN*4.0*567                          TYPE: SINGLE PACKAGE 
----------------------------------------------------------------------------- 
                           File List  (Name or Number) 
 
    50.605                                                
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
_____________________________________________________________________________ 
 
 
 
 
 
COMMAND:                                       Press <PF1>H for help  Insert  
 
                           Edit a Build                          PAGE 2 OF 5 
Name: ZPSN*4.0*567                          TYPE: SINGLE PACKAGE 
----------------------------------------------------------------------------- 
                           File List  (Name or Number) 

 DD Export Options 
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                      File: VA DRUG CLASS                                   
   Send Full or Partial DD...: FULL                                        | 
|
Update the Data Dictionary: YES         Send Security Code: YES             

|
Screen to Determine DD Update                                               
      Data Comes With File...: NO                                          


 
 
COMMAND: Close                                  Press <PF1>H for help  Insert  

 

 

                           Edit a Build                          PAGE 2 OF 5 
Name: ZPSN*4.0*567                          TYPE: SINGLE PACKAGE 
----------------------------------------------------------------------------- 
                           File List  (Name or Number) 
 
      VA DRUG CLASS                                 
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
                                                    
_____________________________________________________________________________ 
 
 
 
 
COMMAND: EXIT                                   Press <PF1>H for help  Insert  

 

          Create a Build Using Namespace 
          Copy Build to Build 
          Edit a Build 
          Transport a Distribution 
          Old Checksum Update from Build 
          Old Checksum Edit 
          Routine Summary List 
          Version Number Update 
 
 
Select Edits and Distribution <TEST ACCOUNT> Option: TRAnsport a Distribution 
 
Enter the Package Names to be transported. The order in which 
they are entered will be the order in which they are installed. 
 
 
First Package Name: ZPSN*4.0*567     
Another Package Name:  
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ORDER   PACKAGE 
  1    ZPSN*4.0*567 
 
 
 
OK to continue? YES//  
Transport through (HF)Host File or (PM)PackMan: PM  PackMan 
 
 
     ZPSN*4.0*567... 
No Package File Link 
Subject: ZPSN*4.0*567 
Please enter description of Packman Message 
 
 
==[ WRAP ]==[INSERT ]================<  >=======[Press <PF1>H for help]==== 
 
 
 
 
 
<======T=======T=======T======T=======T======T=======T=======T=======T>====== 
 
 
 
 
 Created by PSNUSER,ONE at YOUR.SITE.MED.VA.GOV  (KIDS) on Friday, 03/01/ 
19 at 11:35 
Do you wish to secure this message? NO//  
Send mail to: PSNUSER,ONE//   PSNUSER,ONE 
Select basket to send to: IN//    
And Send to:  
 
 
          Create a Build Using Namespace 
          Copy Build to Build 
          Edit a Build 
          Transport a Distribution 
          Old Checksum Update from Build 
          Old Checksum Edit 
          Routine Summary List 
          Version Number Update 

 

4.2 Database Creation 

N/A 

4.3 Installation Scripts 

N/A 

4.4 Cron Scripts 

N/A 
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4.5 Access Requirements and Skills Needed for the 
Installation 

Installing this patch requires a person with programmer access to VistA and the ability to 

install VistA patches using the KIDS menus. 

4.6 Installation Procedure 

1. Choose the PackMan message containing this build. Then select the INSTALL/CHECK 

MESSAGE PackMan option to load the build. 

2. From the Kernel Installation and Distribution System Menu, select the Installation Menu. 

From this menu: 

A. Select the Verify Checksums in Transport Global option to confirm the integrity of 

the routines that are in the transport global. When prompted for the INSTALL NAME 

enter the patch or build name: PSN*4.0*567 

NOTE: Using <spacebar><enter> will not bring up a Multi-Package build even if it 

was loaded immediately before this step. It will only bring up the last patch in the 

build. 

B. Select the Backup a Transport Global option to create a backup message of any 

routines exported with this patch. It will not backup any other changes such as DDs or 

templates. 

It is imperative this backup be performed. 

C. You may also elect to use the following options: 

i. Print Transport Global - This option will allow you to view the components of 

the KIDS build. 

ii. Compare Transport Global to Current System - This option will allow you to 

view all changes that will be made when this patch is installed. It compares all 

the components of this patch, such as routines, DDs, templates, etc. 

D. Select the Install Package(s) option and choose the patch to install. 

i. If prompted 'Want KIDS to Rebuild Menu Trees Upon Completion of 

Install? NO//', answer NO. 

ii. When prompted 'Want KIDS to INHIBIT LOGONs during the install? 

NO//', answer NO. 

iii. When prompted 'Want to DISABLE Scheduled Options, Menu Options, 

and Protocols? NO//': answer NO. 

a. When prompted, 'Enter options you wish to mark as 'Out Of 

Order': select the following option(s): 

Option Name  Menu Text 

N/A 

Press the Enter key when you are done selecting options. 
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b. When prompted, ‘Enter protocols you wish to mark as 'Out Of 

Order': select the following protocol<s>: 

Protocol Name Menu Text 

N/A 

Press the Enter key when you are done selecting protocols. 

c. When prompted, 'Delay Install (Minutes): (0 - 60): 0//': answer 0. 

 

4.7 Installation Verification Procedure 

1. Verify the checksum for the PSN50P65 routine matches the checksum in the patch 

description. 

2. Once GMTS*2.7*125 is also installed, perform the following at the programmer mode 

prompt to confirm the APPLICATION GROUP is properly updated: 

ZW ^DIC("AC","GMTS") 
^DIC("AC","GMTS",50.605,1)="" **this confirms installation** 
^DIC("AC","GMTS",50.7,1)="" 
^DIC("AC","GMTS",60,2)="" 
^DIC("AC","GMTS",71,2)="" 
^DIC("AC","GMTS",81,2)="" 
^DIC("AC","GMTS",120.51,1)="" 
^DIC("AC","GMTS",601.71,1)="" 
^DIC("AC","GMTS",811.9,1)="" 
^DIC("AC","GMTS",853.8,1)="" 
^DIC("AC","GMTS",853.85,1)="" 
^DIC("AC","GMTS",853.875,1)="" 
^DIC("AC","GMTS",8925.1,2)="" 

^DIC("AC","GMTS",9999999.64,1)="" 

 

4.8 System Configuration 

N/A 

4.9 Database Tuning 

N/A 

5 Back-Out Procedure 
N/A 

5.1 Back-Out Strategy 

If, within a 14-day period of being installed, catastrophic issues arise, the facility area 

manager, working with product support as well as the development team, may make the 

decision to back out this patch. 
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5.2 Back-Out Considerations 

The facility area manager has the ultimate responsibility for making the decision to back out 

this patch.  

5.2.1 Load Testing 

N/A 

5.2.2 User Acceptance Testing 

Testing was performed at three test sites: Boston, MA; Tuscaloosa, AL; and San Diego, CA. 

5.3 Back-Out Criteria 

A catastrophic failure of the system or significant patient safety risk would suggest the need 

to evaluate the possibility of backing out PSN*4.0*567. 

5.4 Back-Out Risks 

Other than the loss of the ability to run Health Summary objects, using the VA DRUG 

CLASS file (#50.605) as a selection item, there are no significant risks to backing out the 

patch. 

5.5 Authority for Back-Out 

The facility area manager has the final authority to order the back out of PSN*4.0*567.  

5.6 Back-Out Procedure 

1. Install the back-out KIDS build (ZPSN*4.0*567) created in section 4.2. 

2. Install the back-up message created during the KIDS installation of PSN*4.0*567. 

5.7 Back-out Verification Procedure 

1. Verify the checksum for the routine PSN50P65 matches the pre-patch checksum value in 

the patch description. 

2. Verify the ‘AC’ cross reference after backing out GMTS*2.7*125: 

ZW ^DIC("AC","GMTS") 
^DIC("AC","GMTS",50.7,1)="" 
^DIC("AC","GMTS",60,2)="" 
^DIC("AC","GMTS",71,2)="" 
^DIC("AC","GMTS",81,2)="" 
^DIC("AC","GMTS",120.51,1)="" 
^DIC("AC","GMTS",601.71,1)="" 
^DIC("AC","GMTS",811.9,1)="" 
^DIC("AC","GMTS",853.8,1)="" 
^DIC("AC","GMTS",853.85,1)="" 
^DIC("AC","GMTS",853.875,1)="" 
^DIC("AC","GMTS",8925.1,2)="" 



CPRS National Drug File PSN*4.0*567 

Deployment, Installation, Back-Out & Roll Back Guide 12 June 2019 

^DIC("AC","GMTS",9999999.64,1)="" 

***Note that 50.605 is no longer listed.*** 

6 Rollback Procedure 
N/A 

6.1 Rollback Considerations 

No data was modified with the installation of this patch, so no rollback is required. 

6.2 Rollback Criteria 

N/A 

6.3 Rollback Risks 

N/A 

6.4 Authority for Rollback 

N/A 

6.5 Rollback Procedure 

N/A 

6.6 Rollback Verification Procedure 

N/A 

 


